



Boeing Technology
Phantom Works

Phantom

MCNA Technology Roadmap Development Report

Export Compliance Notice

This document has been reviewed and approved for release to ALL by Export Compliance.

Log ID: **AATM-GCNSS-0819-008**

Review Date: **8/25/2005**

Additional questions should be addressed to your designated Boeing Export Compliance Administrator.

L. Annmarie Buch 253-544-3286

August 12, 2005





- Identify gaps and characteristics or limitations that need to be addressed to implement the integrated (mobile and terrestrial) communication network architecture
- Draft a 10-year roadmap for the “2015” target system architecture


Gap Analysis and Roadmap Development Work Flow Diagram



Boeing Technology | Phantom Works

GCNSS Phase II

- This task consisted of four principal activities closely tied to other MCNA development activities



Activity 1: Environmental Elements and 2015 Concept Formulation



Boeing Technology | Phantom Works

GCNSS Phase II


- This activity addressed the identification of environmental factors applicable to MCNA development and included formulation of a target 2015 MCNA concept
 - Environmental factors are those factors or activities that are external but intimately related to the MCNA development effort
 - Knowledge of these activities helps to specify meaningful elements of the MCNA roadmap (e.g. can use inputs from environmental activities or provide outputs to environmental activities)
 - These factors were addressed in five broad categories: Process Development; Link Technologies; Network Technologies; Security; System Integration
 - The target 2015 MCNA concept was developed based on material developed during MCNA functional analysis and architecture and transition planning development
 - Since the roadmap intends to lay out the necessary steps (and support investment planning) for achieving the 2015 target architecture, the type of capability/functionality expected in the 2015 timeframe needs to be captured

Activity 1: Environmental Element – Improved Process Development



Boeing Technology | Phantom Works

GCNSS Phase II



Notes:

RTCA SC-205: Security Considerations. Develop guidance to leverage technology developed in the computer and communication industries for use in the aviation industry; the guidance will provide a means to achieve approval of both airborne and CNS/ATM software

DO-264: Guidelines for Approval of the Provision and Use of Air Traffic Services Supported by Data Communications

DO-178C: Software Considerations in Airborne Systems and Equipment Certification

DO-248C: Guidelines


DO-278A: Guidelines for Communication, Navigation, Surveillance and Air Traffic Management (CNS/ATM) Systems Software Integrity Assurance

Activity 1: Environmental Element – Link Technologies



Boeing Technology | Phantom Works

GCNSS Phase II



Note: DO-290: Safety and Performance Requirements Standard for Air Traffic Data Link Services in Continental Airspace (Continental SPR Standard)

Slide 6

f1

Worried about the ITAR requirements when saying will go DoD


fc021c, 8/19/2005

Activity 1: Environmental Element – Network Technologies



Boeing Technology | Phantom Works

GCNSS Phase II




Activity 1: Environmental Element – Security



Boeing Technology | Phantom Works

GCNSS Phase II




Activity 1: Environmental Element – System Integration



Boeing Technology | Phantom Works

GCNSS Phase II



Activity 1: Environmental Perspective – Inputs/Outputs Summary



Boeing Technology | Phantom Works

GCNSS Phase II

| | Item | Category | Input/Output | Time | Applicability | Reference |
|---|---|------------------------------|--------------|-----------------------|---|--|
| 1 | DO-264 Guidelines for approval of ATS Supported by data link | Improved Process Development | Input | Current | Support development of certification process for use of commercial software and systems in MCNA architecture | RTCA document descriptions |
| 2 | PARC CWG Data Link Roadmap | Improved Process Development | Input | Fall 2005 | Lays out road to FAA datalinks that can be considered when validating the MCNA architecture and requirements as well as transition plan | |
| 3 | Inputs to PARC CWG RCP Definition Process | Improved Process Development | Output | Late 2005 | Bring MCNA outputs and RCP issues to the CWG for consideration; participate in CWG as appropriate | |
| 4 | Inputs to SC-205 to request expanded scope and support development efforts | Improved Process Development | Output | 2006 | Supports MCNA inputs to defining a process for certifying commercial systems for ATC and AOC ops | RTCA SC-205 website |
| 5 | PARC CWG RCP Roadmap | Improved Process Development | Input | Early 2006 | Support refinement of MCNA architecture and transition plans | |
| 6 | Updated documents DO-178C and DO-248C | Improved Process Development | Input | Late 2008, Early 2009 | Supports MCNA inputs to defining a process for certifying commercial systems for ATC and AOC ops | RTCA SC-205 website and RTCA document descriptions |
| 7 | Update document DO-278A | Improved Process Development | Input | Late 2010 | Supports MCNA inputs to defining a process for certifying commercial systems for ATC and AOC ops | RTCA SC-205 website and RTCA document descriptions |
| 8 | DO-290 AT data link performance & safety req. | Link Technologies | Input | Current | Support refinement of MCNA architecture and transition plans | RTCA document descriptions |
| 9 | Final Communications Operating Concept and Requirements for the Future Radio System - Draft | Link Technologies | Input | Late 2005 | Support refinement of MCNA architecture and transition plans | |

Activity 1: Environmental Perspective – Inputs/Outputs Summary (cont'd)



Boeing Technology | Phantom Works

GCNSS Phase II

| | Item | Category | Input/Output | Time | Applicability | Reference |
|----|---|----------------------|--------------|------------|--|---|
| 10 | FCS Technology Decision | Link Technologies | Input | Late 2006 | Should factor in to CWG Data link roadmap; consider when refining and validating MCNA architecture and requirements and transition plan | Output of WGW June 2005 |
| 11 | FCS Standards | Link Technologies | Input | Mid 2010 | Provides details to support detailed MCNA planning | |
| 12 | Aeronautical network capability roll-out (ACARS/VDL2, ATN, etc) | Link Technologies | Input | 2011 | Implementation of aeronautical network capabilities allows for refinement of MCNA architecture and issues; transition plan development; and integration experimentation | |
| 13 | Support for definition of aeronautical extensions for mobile IPv6 | Network Technologies | Output | 2006 | Supports definition of MCNA network protocol | (Need refinement of RFC 3775 workplan) |
| 14 | Support for definition of FAA IPv6 Roadmap | Network Technologies | Output | 2008 | To support government transition to IPv6, it is assumed that the FAA will develop a roadmap. MCNA should participate in the definition of this plan | Used DOD transition timeline as a baseline for info |
| 15 | Final Communications Operating Concept and Requirements for the Future Radio System - Draft | Security | Input | Late 2005 | Provides an initial set of operational security requirements and security categorization of information types, consistent with NIST FISMA and ARINC PP811 | |
| 16 | AEEC SEC ARINC PP811 | Security | Input | Early 2006 | Provides an initial concept of operation for commercial aircraft information security, as well as a risk-based process framework for selecting and implementing security controls. | |

Activity 1: Environmental Perspective – Inputs/Outputs Summary (cont'd)



Boeing Technology | Phantom Works

GCNSS Phase II

| | Item | Category | Input/Output | Time | Applicability | Reference |
|----|---|---------------------|--------------|-----------------------|--|--|
| 17 | ICAO Doc. 9705 Ed. 3+ | Security | Input | 2006 (?) | Enhancements to ATN Security SARPS (either as amendment to Ed. 3 or as Ed. 4) security framework to include confidentiality services. | |
| 18 | NIST/FISMA Standards | Security | Input | Late 2006 | Completion of security standards and risk-based security management framework in response to FISMA legislation. Federal agencies (including DoT and FAA) directed to migrate to this process for protecting critical information systems | |
| 19 | AEEC DLK ARINC PP8xx | Security | Input | Late 2006 | Standardization of security framework for protecting AOC messages; expected to follow ATN Security framework specified in ICAO Doc. 9705, Ed. 3 | |
| 20 | AEEC Security Standards | Security | Input | Early 2008 and beyond | Follow-on to ARINC PP811 recommendations, expected to result in standardization of common security controls, common aerospace certificate policies, and common supporting key management infrastructure. | |
| 21 | SWIM Development | Systems Integration | Output | Early 2008 | Coordinate with SWIM engineering and development activities to ensure mobile users are accommodated in SWIM architecture | SWIM timeline based on information in SWIM transition plan |
| 22 | SDA Development Activities | Systems Integration | Input | 2008 | Support evaluation of future avionics technologies and architectures | |
| 23 | ERAM Capabilities/ Interface Descriptions | Systems Integration | Input | 2009 | Support concepts for service partition and integrated mobile networks to aircraft | |
| 24 | SWIM Spiral 2 Development | Systems Integration | Input | 2009 | Coordinate with SWIM engineering and development activities to add additional mobile users capability in SWIM (Spiral 2) | |

Activity 1: Target 2015 MCNA Concepts



Boeing Technology | Phantom Works

GCNSS Phase II

- The roadmap identifies specific activities to be accomplished over the next ten years to achieve a target 2015 MCNA capability; therefore, knowledge of this vision is an important aspect of roadmap development
 - As the MCNA development effort is in its infancy, there is not a full and detailed definition of the 2015 target architecture; instead, information gathered and created during the MCNA tasks documented in this report have begun to outline the envisioned capability for the 2015 timeframe.
 - Future work may include refinement, elaboration, and validation of the vision MCNA target architecture.
 - Current target architecture concepts have been inferred from material described in or derived from the MCNA Functional Analysis report and the MCNA Transition Plan report

Activity 1: Target 2015 MCNA Concepts (cont'd)



Boeing Technology | Phantom Works

GCNSS Phase II

- Based on the MCNA transition analysis, it is anticipated that existing (and potentially some new) communication capabilities will be present in the 2015 time frame to support the following mobile user communication capabilities:

- Voice:
 - PL Voice (Service Level (SL) 1/3/4)
 - Selective Addressed Voice (SL 2)
 - Broadcast Voice (SL 1)
- Data:
 - Messaging (SL 1/2/3)
 - Trajectory Exchange (SL 2)
 - Broadcast to A/C: (SL 2/3)
 - Broadcast from A/C (SL 2/3)
 - Ground to Air Data (SL 3)
 - Air to Ground Data (SL 3)
 - Video Exchange (SL 2)
 - C² (SL3)

In this list, the designation of service level has been used to describe the level of capability (or service class) within each communication service category

□ The levels generally range from 1 to 3 or 1 to 4, with 1 indicating the most stringent performance attributes and the higher numbers the more basic service qualities

□ The activities in the MCNA roadmap should include activities that support the realization of these service classes within the NAS

Activity 1: Target 2015 MCNA Concepts (cont'd)



Boeing Technology | Phantom Works

GCNSS Phase II

- **Another view of the target architecture was created by reviewing the MCNA functions (from the functional analysis) and determining the desired/required level of capability per function by 2015**
 - **The capability level is specified in one of four ways:**
 - **Full:** full deployment of the functionality throughout the NAS
 - **Partial:** partial deployment of the functionality within MCNA
 - **Trial:** functionality exists, but only for trial purposes in selected areas
 - **None:** functionality does not exist in the 2015 MCNA architecture
- **Target Architecture Functionality**

| Level 1 Function | Level 2 Function | Level 3 Function | Capability in 2015 Target Architecture | Comments |
|------------------------|-------------------------------|----------------------------|--|---|
| Provide Data Transport | Provide Naming and Addressing | Register Names | Partial | |
| | | Allocate Network Addresses | Partial | Includes ACARS and ATN capability, which have rather static name allocation based upon ICAO number or tail number. With the roll-out of IPv6, more dynamic naming and addressing functions are introduced via DNS |
| | | Resolve Address from Names | Partial | |

Activity 1: Target 2015 MCNA Concepts (cont'd)



Boeing Technology | Phantom Works

GCNSS Phase II

- Target Architecture Functionality (cont'd)

| Level 1 Function | Level 2 Function | Level 3 Function | Capability in 2015 Target Architecture | Comments |
|------------------------|------------------------------------|---------------------------------|--|---|
| Provide Data Transport | Manage Connections And Sessions | Authenticate User | Partial | These could be introduced by either secure ACARS (if ever applied) ATN version 2 or as part of new IP-based services. |
| | | Authorize Access | Partial | |
| | | Establish Connection/Session | Full | Generic to any datalink subnetwork (datalink capability exists in target architecture) |
| | | Maintain Connection/Session | Full | Generic to any datalink subnetwork (datalink capability exists in target architecture) |
| | | Terminate Connection/Session | Full | Generic to any datalink subnetwork (datalink capability exists in target architecture) |
| | Manage Routing Policy And Mobility | Allocate Flows to Subnetworks | Trial | Specific to applicable applications and available subnetworks (min functionality) |
| | | Move flows between subnetworks | Trial | Gateway functionality implemented to provide this capability |
| | | Create a subnetwork connection | Full | Generic to any datalink subnetwork (datalink capability exists in target architecture) |
| | | Terminate subnetwork connection | Full | Generic to any datalink subnetwork (datalink capability exists in target architecture) |

Activity 1: Target 2015 MCNA Concepts (cont'd)



Boeing Technology | Phantom Works

GCNSS Phase II

• Target Architecture Functionality (cont'd)

| Level 1 Function | Level 2 Function | Level 3 Function | Capability in 2015 Target Architecture | Comments |
|------------------------|----------------------|-----------------------------------|--|--|
| Provide Data Transport | Transport Data | Authenticate Data | Partial | |
| | | Encrypt Data | Partial | |
| | | Ensure Data Integrity | Full | |
| | | Deliver packet to single user | Full | |
| | | Deliver packet to groups of users | Partial | |
| | | Deliver packet to all users | Partial | |
| | Provide QoS | Prioritize Packet Delivery | Partial | |
| | | Pre-empt lower priority comm | Partial | |
| | | Shape Traffic | Partial | |
| | | Police Traffic | Partial | |
| Manage Data Transport | Manage Faults | | Partial | Should tie in to FTI (and SWIM) capabilities |
| | Manage Configuration | | Partial | Should tie in to FTI (and SWIM) capabilities |
| | Manage Accounting | | Partial | Should tie in to FTI (and SWIM) capabilities |
| | Manage Performance | | Partial | Should tie in to FTI (and SWIM) capabilities |
| | Manage Security | | Partial | Should tie in to FTI (and SWIM) capabilities |

Activity 2: Gap Analysis



Boeing Technology | Phantom Works

GCNSS Phase II

- Next step was the identification of requirements, technology, certification, and/or cultural gaps or shortcomings specific to the implementation of the MCNA architecture
 - During the development of MCNA requirements, architecture concepts (both avionics and ground), and transition plans, a range of shortcomings were identified and documented
 - Recommendations to address the 26 identified gaps were also formulated

MCNA Shortcomings



Boeing Technology | Phantom Works

GCNSS Phase II

| | Shortcoming | Category |
|-------|--|-----------------------|
| 1 | RCP does not clearly provide provisions to meet a service using multiple systems | Requirements |
| 2 | RCP linearly divides expiration time allocations (in many cases, not necessarily all) | Requirements |
| 3 | RCP seems to lack sufficient operational analysis behind many quantified performance requirements | Requirements |
| 4 | Certain requirements such as multi-homing, policy based routing and priority/pre-emption are not clearly defined and universally applied | Requirements |
| 5 - 6 | IP lacks sufficient mobility and multihoming capabilities as defined by ATN | Technology |
| 7 | New IP-based communication links should be able to support multiple classes of communications to provide better justification to equip | Technology / Cultural |
| 8 | Lack of a mechanism to multicast messages to managed groups of users | Technology |
| 9 | Physical connection between A-G transceivers and sectors limits the ability to transition towards an agile NAS | Technology / Culture |
| 10 | Lack of masquerading prevention in voice services | Technology / Culture |
| 11 | Lack of masquerading in data services | Technology |
| 12 | Certification cost of commercial avionics is a significant barrier to the introduction of additional low cost avionics to also enhance ATS communications | Certification |
| 13 | During the near term, ACARS, ATN and IP links/networks will all coexist. Need a means to integrate these disparate networks to provide an integrated communication service offering. | Technology |
| 14 | Need means of supporting address mobility for IP while maintaining efficient routing | Technology |
| 15 | Traditional transport layer protocols (i.e. TCP) implements congestion control mechanisms that may not be efficient in a wireless environment | Technology |

MCNA Shortcomings (cont'd)



Boeing Technology | Phantom Works

GCNSS Phase II

| | Shortcoming | Category |
|---------|--|---------------|
| 16 | May need to convert application layer protocol data formats for transport over bandwidth constrained wireless links | Technology |
| 17 | Need Topology Control Mechanism for the ad hoc MCNA network | Technology |
| 18 | Need to determine MCNA routing protocols that coordinate efficiently with existing and planned link layer protocols and what routing protocols are offered by FTI, ATN, etc | Technology |
| 19 | Some MCNA applications may require multicast routing capabilities | Technology |
| 20 | Conclusion 1: There is currently no FAA acknowledged process in place by which a commercial system can be approved for the transmission of safety services, including both ATS and AOC services. | Certification |
| 21 | There is currently no FAA acknowledged process in place by which a commercial system can be approved for the transmission of safety services, including both ATS and AOC services. | Certification |
| 22 | There is no widely acknowledged paradigm for the use of commercial terrestrial telecommunications infrastructure for safety information, even though this use occurs every day. | Certification |
| 23 - 25 | There is currently no FAA acknowledged process in place by which avionics suitable for use with a commercial system can be approved for the transmission of safety services, safety services, including both ATS and AOC services. It is uncertain which organization within FAA would receive or approve such documentation as a basis for a TSO- or PMA-based approval. Including both ATS and AOC services. | Certification |
| 26 | Once the significant questions raised regarding system and avionics certification are resolved, the current aircraft certification process appears to be sufficient to support the approval for individual services. However, the current process may not be sufficient for anticipated future RCP applications. | Certification |

Activity 3: Roadmap Activity Definition



Boeing Technology | Phantom Works

GCNSS Phase II

- To address the defined target 2015 architecture and associated gaps, three developmental steps were defined
 - Phase I: System Engineering Product Refinement; Process/Technology Investigation and Definition; and Experimentation Planning
 - Phase II: Technology Experimentation/Validation; Initial SWIM Integration; and Service Partitioning/Network Integration Planning
 - Phase III: Technology demonstration; initial service partitioning/integrated network validation; and full SWIM integration

Activity 3: Roadmap Activity Definition - Phase I



Boeing Technology | Phantom Works

GCNSS Phase II

- Phase I: System Engineering Product Refinement; Process/Technology Investigation and Definition; and Experimentation Planning
 - This phase supported two major activities:
 - On-going System Engineering Analysis and Process Development:
 - Refinement/validation of MCNA architecture/requirements
 - Refinement of gap analysis
 - Definition of certification processes and documentation to address the use of commercial software/systems in ATC and AOC applications
 - Support of definition of RCP through structured analysis of required communication functions/capabilities
 - Experimentation Planning and Technology Investigation
 - Development of plans for conducting experiments specific to the role of technology required for MCNA
 - Investigation and development of MCNA network security requirements and technologies
 - Extension of mobile networking protocols to the aeronautical environment

Activity 3: Roadmap Activity Definition– Phase II



Boeing Technology | Phantom Works

GCNSS Phase II

- Phase II: Technology Experimentation/Validation; Initial SWIM Integration; and Service Partitioning/Network Integration Planning
 - This phase included:
 - Introduction of initial concepts of the future avionics architecture, including support for standardization of future software defined avionics
 - Definition and evaluation of service partitioning and network integration concepts (including simulation/emulation)
 - Validation of data link technologies for supporting required communication services classes
 - Technology experimentation
 - Initial SWIM Integration
 - Total system integration (all stakeholders) and global interoperability planning

Activity 3: Roadmap Activity Definition - Phase III



Boeing Technology | Phantom Works

GCNSS Phase II

- Phase III: Technology demonstration; initial service partitioning/integrated network validation; and full SWIM integration
 - This phase included:
 - Continued technology experimentation and technology demonstration
 - Evaluation and validation of service partitioning and network integration architectures
 - Demonstration of the initial integrated network capability (for defined communication services and applications)
 - Full integration of MCNA into SWIM service infrastructure

Activity 3: Definition of Specific Roadmap Elements



Boeing Technology | Phantom Works

GCNSS Phase II

- For each MCNA Development Phase, specific activities (or roadmap elements) were defined
 - These elements addressed the key items noted on previous slides for each development phase
 - Included elements that address gaps uncovered during gap analysis
 - Incorporated elements that accommodate recommended SED activities
- Some roadmap activities are relatively straight-forward, while other activities are broader in scope and should be refined and detailed during follow-on systems engineering activities supporting MCNA development

Activity 3: Definition of Specific Roadmap Elements



Boeing Technology | Phantom Works

GCNSS Phase II

| ID | MCNA Roadmap Element | Developmental Step |
|----|---|--------------------|
| 1 | Refinement of Architecture, Requirements, Transition Plan | Phase I |
| 2 | Certification Process Definition/Standardization Support: Develop process for submission and review of relevant data supporting the certification of Commercial Systems/Software for AOC and ATS applications | Phase I |
| 3 | Certification Documentation Definition Support: Define required documentation for the defined process of certifying commercial systems for AOC and ATS applications | Phase I |
| 4 | Structured Analysis of Communication Services and RCP: Participate in RCP definition of end-to-end performance (including support for safety analysis) | Phase I |
| 5 | IPv6 Mobility Standards & IP-based Datalink Development (includes participation in Mobile IP Standards Organizations to define an aeronautical IPv6 with appropriate security, mobility and peer-to-peer support) | Phase I |
| 6 | MCNA Network Security Analysis | Phase I |
| 7 | Experimentation Planning: Defining and planning specific experimental tasks supporting MCNA technologies and architecture concepts | Phase I |
| 8 | Future Avionics Technologies (e.g. SDA) and Architecture Evaluation | Phase II |
| 9 | Security Impact Analysis and Requirements Development | Phase II |
| 10 | SWIM Testbed Integration (initial mobile user capability for SWIM Spiral 1) | Phase II |
| 11 | Evaluation of Service Partitioning/Network Integration Technologies and Concepts | Phase II |
| 12 | Conduct Technology Experimentation | Phase II |
| 13 | Service Partitioning and Network Experimentation | Phase III |
| 14 | MCNA Technology Demonstration | Phase III |
| 15 | Additional SWIM Capability to Mobile User and Native Network Centric Operation Engineering | Phase III |
| 16 | Integrated Network Demonstration | Phase III |

Activity 4: MCNA Roadmap Development



Boeing Technology | Phantom Works

GCNSS Phase II

- This activity included
 - 1) Development of the actual MCNA roadmaps (adding the time context to the roadmap elements)
 - A high-level overview of the three planned phases of MCNA development over the next ten years
 - A more detailed layout of recommended activities to continue MCNA development and implementation over the next ten years
 - Accommodates inter-relationships among roadmap activities and relationships to environmental activities
 - 2) Roadmap traceability


Activity 4: MCNA Roadmap View: High Level



Boeing Technology | Phantom Works

GCNSS Phase II

| 2005 | 2006 | 2007 | 2008 | 2009 | 2010 | 2011 | 2012 | 2013 | 2014 | 2015 |
|------|------|------|------|------|------|------|------|------|------|------|
|------|------|------|------|------|------|------|------|------|------|------|






Activity 4: MCNA Roadmap View: Detailed

Boeing Technology | Phantom Works

GCNSS Phase II





- To ensure that the elements of the MCNA roadmap meet the roadmap objectives and the roadmap is complete, traceability was performed between the elements of the roadmap and related MCNA material developed as part of this study
- Specifically, traceability was performed between the roadmap elements and the following:
 - Gap/Shortcomings (defined during the gap analysis): to ensure that roadmap elements exist to address all identified shortcomings
 - SED Recommendations: to ensure the recommended simulation, emulation and demonstration activities were addressed by roadmap elements
 - MCNA functions: to ensure the roadmap elements lead to the level of capability expected in 2015
 - Environmental Inputs/Outputs: to ensure that inputs to or outputs from MCNA development activities to specific environmental activities are associated with specific roadmap elements/activities

MCNA Roadmap Traceability Matrix



Boeing Technology | Phantom Works

GCNSS Phase II

| ID | MCNA Roadmap Element | Traceability to Defined Gaps | Traceability to SED Recommendations | Traceability to MCNA Functions | Traceability to Envir. Inputs & Outputs |
|----|---|----------------------------------|--|--|---|
| 1 | Refinement of Architecture, Requirements, Transition Plan | 5,8,9 | | ALL | 2, 3, 10, 11 |
| 2 | Certification Process Definition/Standardization Support: Develop process for submission and review of relevant data supporting the certification of Commercial Systems/Software for AOC and ATS applications | 12, 20, 22, 23, 24, 25, 26 | | | 1, 4, 6, 7 |
| 3 | Certification Documentation Definition Support: Define required documentation for the defined process of certifying commercial systems for AOC and ATS applications | 21 | | | 1, 4, 6, 7 |
| 4 | Structured Analysis of Communication Services and RCP: Participate in RCP definition of end-to-end performance (including support for safety analysis) | 1, 2, 3, 4, 26 | | | 2, 3, 5 |
| 5 | IPv6 Mobility Standards & IP-based Datalink Development (includes participation in Mobile IP Standards Organizations to define an aeronautical IPv6 with appropriate security, mobility and peer-to-peer support) | 6, 8, 14, 15, 16, 17, 18, 19, 25 | Model and demonstrate mobility protocols and dynamic routing | Transport Data; Provide QoS; Provide Naming and Addressing; Manage Routing Policy and Mobility | 13, 14 |

MCNA Roadmap Traceability Matrix (cont'd)



Boeing Technology | Phantom Works

GCNSS Phase II

| ID | MCNA Roadmap Element | Traceability to Defined Gaps | Traceability to SED Recommendations | Traceability to MCNA Functions | Traceability to Envir. Inputs & Outputs |
|----|--|------------------------------|---|---|---|
| 6 | MCNA Network Security Analysis | 10, 11 | | Provide QoS | 8, 15, 16, 17, 18, 19, 20 |
| 7 | Experimentation Planning: Defining and planning specific experimental tasks supporting MCNA technologies and architecture concepts | 5, 6, 7, 8, 10, 11, 14 | | | 12, 23 |
| 8 | Future Avionics Technologies (e.g. SDA) and Architecture Evaluation | | Simulation/emulate avionic architectures to evaluate support for MCNA scenarios | | 10, 11, 22 |
| 9 | Security Impact Analysis and Requirements Development | 10, 11 | | Provide QoS; Manage Security | 8, 15, 16, 17, 18, 19, 20 |
| 10 | SWIM Testbed Integration (initial mobile user capability for SWIM Spiral 1) | 5, 9, 16 | Emulation mobile user interface to SWIM | Manage Connections and Sessions; Transport Data | 21 |

MCNA Roadmap Traceability Matrix (cont'd)



Boeing Technology | Phantom Works

GCNSS Phase II

| ID | MCNA Roadmap Element | Traceability to Defined Gaps | Traceability to SED Recommendations | Traceability to MCNA Functions | Traceability to Envir. Inputs & Outputs |
|----|--|------------------------------|--|------------------------------------|---|
| 11 | Evaluation of Service Partitioning/Network Integration Technologies and Concepts | 13 | Dynamic routing/ service partitioning algorithms and architecture modeling | Manage Routing Policy and Mobility | 12 |
| 12 | Conduct Technology Experimentation | 7, 8, 10, 11, 14 | Model exiting and planned comm. lists to evaluate ability to provide RCP; evaluation of mobility protocols | | 12 |
| 13 | Service Partitioning and Network Experimentation | 13 | Model and evaluate performance of integrated network and service portioning architecture | | |
| 14 | MCNA Technology Demonstration | 7, 8, 10, 11 | Lab/Flight Demo of mobility protocols and dynamic routing | | |
| 15 | Additional SWIM Capability to Mobile User and Native Network Centric Operation Engineering | | | | 24 |
| 16 | Integrated Network Demonstration | 9 | Flight Demo | | |